



AT&L Competency Management Progress Update

**Mar 19, 2008
Packard Center
DAU Ft. Belvoir, VA**




Progress Update



Contracting

Dec 2008

- Assessing 100% of the contracting workforce
- Phase IV scheduled for completion by December 2008
- 4210 completed assessments
- February 6 - completed USMC and Army Contingency Assessment



Life Cycle Logistics

Apr 2008

- Conducting Phase IV assessment: assessing a stratified sample of the Life Cycle Logistics workforce to validate competency model and identify skill proficiency gaps
- 1163 completed assessments



Progress Update



Program Management

May 2008

- February 28 - launched assessment
- 901 completed assessments
- March 28 - assessment completion



Business, Cost Estimating and Financial Management (BCEFM)

Jun 2008

- Expert panel member identification in progress
- Competency model development (Phase II) on-going



Progress Update



Systems Planning, Research, Development and Engineering (SPRDE)

Jun 2008

- Expert panel member identification in progress (Phase I)
- Competency model development (Phase II) on-going

Career Field & Completion Date

CON - Dec 08

LOG - Apr 08


PM - May 08

SPRDE - Jun 08

BCEFM - Jun 08



Competency Execution Timeline



KoM = Kick-Off Meeting

SPRDE and BCEFM complete Phases I and II

